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SUMMARY OF CONSTRUCTION PROJECTS

NEVADA COUNTY Fetimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
001727" Texas Line — I-40 P.E. 30 13  PEOnly Completed Aug. 2021 - $0 - $3,541,398
Addt'l Rte.-Sec.: Various
012170 Prescott — Gum Springs (Sel. Secs.) (Cable Median Barrier) (S) 30 13 Safety Improvements Completed Apr. 2013 Aug. 2013 417 $689,548 1494 $2,470,467
Addt'l Rte.-Sec.: Clark 30-14
012200 Prescott — Hwy. 53 (Pvmt. Friction Impvts.) (Sel. Secs.) (S) 30 13 Safety Improvements Completed Jul. 2013 Sep. 2013 7.71 $1,885,859 11.84 $2,901,322
Addt'l Rte.-Sec.: Clark 30-14
012426" Districts 3 & 7 Centerline Rumble Stripe Impvts. (S) Safety Improvements Under Construction  Apr. 2022  Early 2025 75.07 $442,928 555.03 $3,274,787
030018 Hwy. 24 — Ouachita Co. Line 368 1  Resurfacing Programmed 2.76 <$1M 2.76 <$1M
030340 Little Missouri River — North & South (S) 53 2  Reconstruction Programmed 1.79 $10 - $15 M 1.79 $10- $15 M
030386 Little Bodcau Creek & Relief Strs. & Apprs. (S) 32 8  Structure & Approaches Completed Oct. 2011 Jul. 2016 0.41 $2,225,718 0.41 $2,225,718
030394 Hwy. 371/Hwy. 32/Co. Rd. 8 Flashing Beacon (Willisville) (S) 32 9  Safety Improvements Programmed - <$1 M - <$1 M
Addt'l Rte.-Sec.: Nevada 371-5, CS
030404" Prescott Martin St. & Moore St. Sidewalks (ATEP-11) (S) Enhancement Completed May. 2013 Dec. 2015 - $129,115 - $129,115
030409 Hwy. 67 Signals Rehab. (Prescott) (S) 67 3 Safety Improvements Programmed - <$1 M - <$1M
Addt'l Rte.-Sec.: Nevada 371-4/5
030424 Little Caney Creek — Co. Rd. 47 (Overlay) (S) 278 7 Resurfacing Completed May. 2012 Jul. 2012 2.06 $718,198 2.06 $718,198
030433 Rosston — Little Caney Creek (Overlay) (S) 278 7  Resurfacing Completed Apr. 2013 Jun. 2013 4.19 $857,440 4.19 $857,440
030441 Co. Rd. 47 — Ouachita Co. Line (Overlay) (S) 278 7 Resurfacing Completed Feb. 2014  Jun. 2014 456 $1,167,776 4.56 $1,167,776
030458 Little Missouri River & Relief Strs. & Apprs. (S) 19 5 Structure & Approaches Under Construction  May. 2020  Jun. 2022 1.27 $13,277,336 1.27 $13,277,336
030479 Hwys. 24, 67 & 371 (Sel. Secs.) (Prescott) (S) 24 5  Resurfacing Completed Apr. 2018 Nov. 2018 1.86 $717,620 1.86 $717,620
Addt'l Rte.-Sec.: Nevada 67-3, 371-4
030514 Hwy. 372 — Hwy. 278 (S) 371 5  Resurfacing Completed May. 2020  Nov. 2020 5.88 $1,510,095 5.88 $1,510,095
030530 Mill Creek Str. & Apprs. (S) 387 1 Structure & Approaches Scheduled Nov. 2022 0.17 <$1M 0.17 <$1M
030544" Prescott Hwy. 67 Sidewalks (TAP-19) (S) 67 3 Enhancement Programmed - <$1M - <$1M
030547" District 3 Sealing Program (2020) (S) 32 9  Sealing Programmed 6.90 <$1M 5940 $1-$3 M
Addt'l Rte.-Sec.: Various
030556 Hwy. 29 — Rosston (S) 278 7 Resurfacing Scheduled 2024 12.49 $3-$5M 18.37 $5-$10 M
Addt'l Rte.-Sec.: Hempstead 278-6
030570 Hwy. 371 — Hwy. 29 (S) 19 5  Resurfacing Scheduled 2023 8.59 $3-$5M 8.59 $3-$5M
030571 1-30 — East (Sel. Secs.) (S) 24 5  Resurfacing Scheduled 2024 15.85 $5-$10M 1585 $5-%$10M
Addt'l Rte.-Sec.: Nevada 371-4
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

NEVADA COUNTY Fetimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
030572 Hwy. 53 — Ouachita Co. Line (S) 24 5 Resurfacing Scheduled 2024 7.11 <$1M 7.11 <$1M
030573 Garland Creek — Clark Co. Line (S) 67 3 Resurfacing Scheduled 2024 6.25 $1-$3M 6.25 $1-$3M
030574 Hwy. 371 - Ouachita Co. Line (S) 278 7  Resurfacing Scheduled 2024 10.76 $3-$5M  10.76 $3-$5M
030577 Rosston — Columbia Co. Line (S) 371 5 Resurfacing Scheduled 2024 11.42 $1-$3 M 1142 $1-$3 M
030578 Hwy. 29 — North (S) 19 5  Resurfacing Scheduled 2023 2.93 <$1M 5.34 $1-$3M
Addt'l Rte.-Sec.: Pike 19-6
030597 Hwy. 53 Flood Damage Repairs (Nevada Co.) (S) 53 2  Base Stabilization Scheduled Aug. 2025 2.83 $3-$5M 2.83 $3-$5M
A30005 Blevins — Prescott (S) 371 4 Resurfacing Under Construction Feb. 2022 Late 2022 2.76 $1,070,433  11.98 $4,646,301
Addt'l Rte.-Sec.: Hempstead 371-3
A30007" District 3 Resurfacing Program (2021) (S) 332 7  Resurfacing Programmed 4.80 <$1M 5550 <$1M
Addt'l Rte.-Sec.: Various
A30016" District 3 Resurfacing Program (2022) (S) 355 5  Resurfacing Programmed 4.80 <$1M 89.86 <$1M
Addt'l Rte.-Sec.: Various
A30017" District 3 Resurfacing Program (2023) (S) 200 1 Resurfacing Programmed 5.90 <$1M 46.27 $1-$3 M
Addt'l Rte.-Sec.: Various
BB1101 Hwy. 299 — Gurdon Rest Area (S) 30 13 Resurfacing Completed Sep. 2018  Jan. 2020 12.80 $25,701,698  19.31 $39,017,513
Addt'l Rte.-Sec.: Clark 30-14; Hempstead 30-12
BR5006" Mill Creek Str. & Apprs. (S) CR Structure & Approaches Completed Jul. 2012 Jun. 2013 0.25 $726,986 0.25 $726,986
BR5007" Wilson Creek Str. & Apprs. (S) CR Structure & Approaches Under Construction Jan. 2022  Mid 2023 0.23 $1,016,768 0.23 $1,016,768
C50001" Bluff City, Bodcaw, Cale & Willisville Olay CS Resurfacing Completed Mar. 2016  Jun. 2016 6.06 $993,709 6.06 $993,709
C50002" Prescott Hines Blvd. Rehab. (Sel. Secs.) (S) CS Resurfacing Completed Apr. 2017  Aug. 2017 0.26 $107,113 0.26 $107,113
C50003" Rosston Nevada Rd 17 Sufacing (Sel. Sec.) (S) CS Resurfacing Completed Apr. 2018  Jul. 2018 1.00 $243,416 1.00 $243,416
C50004" Willisville Co. Rd. 123 Base & Surface (S) CR Resurfacing Completed Jan. 2020 May. 2020 0.30 $164,767 0.30 $164,767
C50006" Cale & Emmet Overlay & Surfacing (S) CS Resurfacing Completed Apr. 2021  Nov. 2021 2.17 $613,845 2.17 $613,845
C50007" Prescott & Rosston Overlay & Surfacing (S) CS Resurfacing Under Construction Jan. 2022 Late 2022 1.88 $638,082 1.88 $638,082
C76032" Emmet & Oakhaven Overlay (Sel. Secs.) (S) CS Resurfacing Completed Aug. 2016  Nov. 2016 1.52 $266,086 2.04 $382,027
Addt'l Rte.-Sec.: Hempstead CS
EF5002" Cale Rd. (Cr 23) Flood Damage (2008) (S) CR Miscellaneous Completed Jan. 2008 Oct. 2012 - $113,083 - $113,083
R30048 Bodcaw — Hwy. 278 (S) 53 3 Reconstruction Programmed 4.89 $3-$5M 4.89 $3-$5M
SA5024" Columbia Co. Line-North (Level & Reseal) (S) CR Resurfacing Completed Jun. 2015 Oct. 2015 6.20 $306,003 6.20 $306,003
SA5025" Hwy. 332-Prescott City Limits (Surfacing) (S) CR Resurfacing Completed Jun. 2016 Jun. 2017 0.75 $29,905 0.75 $29,905
* Job not shown on county map.
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Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
SA5026" Nevada Co. Overlay (Sel. Secs.) (S) CR Resurfacing Completed Jul. 2017  Nov. 2017 340 $549,470 340 $549,470
SA5027" Hwy. 332-Prescott Cty Lmts(widening & Base)(s CR Reconstruction Completed Aug. 2017  Jan. 2018 0.75 $226,217 0.75 $226,217
SA5028" Hwy.332 - North (Surfacing) (S) CR Resurfacing Completed Jul. 2019 Oct. 2019 0.75 $96,331 0.75 $96,331
SA5029" Co. Rd. 277 - North (Overlay) (S) CR Resurfacing Completed Jul. 2019  Dec. 2019 1.10 $273,023 1.10 $273,023
SA5030" Co. Rd. 20 Surfacing & Reseal (S) CR Resurfacing Completed Jun. 2020  Oct. 2020 1.21 $237,017 1.21 $237,017
SA5031" Hwy. 371 - West (Overlay & Surf.) (S) CR Resurfacing Scheduled Jun. 2022 1.19 <$1M 1.19 <$1 M
Totals For All Projects In Nevada County 230.16 $85,614,413
* Job not shown on county map.
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